

# Work plan

## Deadlines

- 2012-03-15 Hand in Tasks (what must be done), Task allocation (who does what) and Gantt chart (when)
- 2012-03-30 Hand in list of material (what, quantity, where to buy - local companies)
- 2012-04-14 Hand in Interim Report (Introduction, including the tasks, team members allocation and Gantt chart), State of the Art, Marketing Plan, Ecological Footprint and Sustainability, Proposed Solution and Bibliography chapters) and Presentation
- 2012-04-19 Presentation and Discussion
- 2012-06-09 Hand in Final Report, Video, Paper and Poster
- 2012-06-14 Final Presentation, Individual Discussion and Assessment
- 2012-06-15 Hand-in the Prototype and User Manual to the client

## Tasks

Task	Responsible
Resarch	Jana, Anna, Toomas, Hannes
Make the final list	Jana, Anna, Toomas, Hannes
Purchaising	Jana, Anna, Toomas, Hannes
JAVA modeling	Hannes
Drawings	Toomas
Building	Jana, Anna, Toomas, Hannes
Programming	Hannes
Intermin report	Jana, Anna, Toomas, Hannes
Testing	Jana, Anna, Toomas, Hannes
Marketing	Anna
Paperwork	Jana, Anna, Toomas, Hannes
Upload all deliverables	Jana, Anna, Toomas, Hannes
EPS final assessment	Jana, Anna, Toomas, Hannes

## Gantt Chart



From:

<https://www.eps2012-wiki3.dee.isep.ipp.pt/> - **EPS2012-wiki3**

Permanent link:

<https://www.eps2012-wiki3.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2012/04/10 15:59**

